
Capital Improvement Plan 2020 Activities

Project Description Project 
Number

Cost Estimate 
for 2020 Notes from Departments

All Parks

Miscellaneous Park Improvements & Equipment PKMPIE 70,000

Aquatic Center

BFAC Exterior Restroom Remodel CF-19-037 100,000 Combined with CF-16-032 and moved to 2026

Art Center

BCA Schneider Theater Seating Renovation CF-14-003 150,000 Moved to 2023

BCA Soft Goods Replacement CF-17-001 100,000 Moved to 2021

BCA Schneider Theater Sound & Lighting System CF-18-002 90,000

BCA Black Box Theater Enhancements CF-14-001 50,000 Moved to 2021

Bridges

Bridge Maintenance - Auto Club Rd. + American Blvd ST-07-004 400,000
Spent approximately $110K in 2020. On track to bid/award 

February 2021

Creative Placemaking

South Loop - Creative Placemaking SL-15-002 215,000

Dred Scott

Dred Scott Athletic Field Lighting Phase 1 PD-13-004 1,334,400 Moved to 2021

Facilities

Fire Station 3 - New CF-19-030 2,640,000 Project Completed in 2020

Fire Station 4 CF-16-002 500,000 $50,000 to conduct the soil exploration, Completed. Fire 
Station project in progress.

Civic Plaza Exterior Doors CF-18-025 270,000 Moved to 2021

Public Works II North Paint Wall Finish CF-18-035 265,608 Moved to 2023

Project is moving forward in 2020 Project is under review Project will be deferred Project is complete



Public Works Roof CF-19-002 250,000 Moved to 2021

Replace 5 Lithonia Light Controllers at CivicPlaza CF-20-002 200,000 Moved to 2021

Old Fire Station 3 CF-20-003 150,000 Project Completed in 2020

Western Maintenance Overhead Doors CF-18-032 65,000 Moved to 2026

Ice Garden

BIG Rink #3 Dehumidification Unit Replacement CF-20-010 200,000

Other

Off Leash Area Parking Lot CF-20-001 150,000 Substantially complete

Playground Replacement

City/School Joint Projects PD-99-062 520,000

Regional Parks

Normandale Lake Maintenance Bldg. Reconstruction PD-99-001 1,273,309 Submitting official request to Metropolitan Council to extend 
grant funds

Roads and Streets

PMP-Street Reconstruction ST-99-010 9,520,874 $7,256,360 update from 4/27/20 bids. Substantially complete

Overlay of City Streets ST-99-003 3,780,000 Substantially complete

18-803 Interstate Diesel Demolition Phase 2 SL-19-001 725,000 $150,000 will be the amount for 2020 - Substantially 
complete

American Boulevard Pedestrian Crossing Enhancement ST-20-001 422,300 Met Transit D-line construction in 2021 if funded

Signal & Traffic Mgmt Improvements ST-13-001 250,000 Substantially complete

W 106th Street @ 35W Street Improvement Proj ST-99-007 160,000 Moved to 2021

Lyndale RR Crossing Improvement Near 95th Street ST-19-011 160,000 Moved to 2022

Project is moving forward in 2020 Project is under review Project will be deferred 
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Project is complete



Normandale Blvd RR Crossing Improvement Near 110th ST-19-012 143,000 Substantially complete

Subdivision Streets (undesignated) ST-99-009 100,000

South Loop District Street Lighting SL-18-001 60,000

Sewer

Skywater Sanitary Sewer SW-20-001 400,000 $505,000 will be the amount for 2020. Substantially complete

Sewer Main Asset Renewal/Replacement SW-19-001 300,000 $52,000 will be the amount for 2020. Substantially complete

Lift Station Improvement Project SW-19-002 250,000 Plus $690,000 carried over from 2019 because project was 
delayed last year.

Sidewalk/Bikeway

East Bloomington Freeway Sidewalk (106th - 99th) AT-15-001 1,300,000 Paving of the trail and final restoration will occur Spring 2021.

PMP ROW Trail Program AT-18-004 990,920 $866,000 will be the amount for 2020. Coordinates with PD-
18-008. Substantially complete

Normandale & 84th St. Ped. Improvements AT-16-007 200,000 Moved to 2021

Stormwater

Storm Main Asset Renewal/Replacement (PMP) SW-99-015 1,700,000 $1,500,000 will be the amount for 2020. Substantially 
complete

SWMP/WPMP Project SW-99-003 1,100,000 Bid November 2020 for construction winter 2021

Storm Sewer Maintenance Project SW-06-002 600,000 $400,000 will be the amount for 2020. Substantially 
complete

Augmentation Well Abandonment SW-20-004 50,000 Substantially complete

Normandale Lake - Vegetation Treatment Activity SW-20-003 20,000 Substantially complete - $3000 was spent

Traffic Signals

Blue Line Traffic Signal SL-18-002 62,000 This was moved to 2021/2022 and split into two years

Project is moving forward in 2020 Project is under review Project will be deferred 
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Trails

Tierney's Woods/West Bush Lake Trail PD-18-008 409,309 Coordinates with AT-18-004.  Includes a Met Council grant 
that sunsets in 2023 . Substantially complete

Old Cedar Ave Trailhead AT-16-006 30,000 Substantially complete

Trail Heads and Connections SL-07-003 20,000

Water

82nd St. Watermain - NLD SW-16-010 600,000
This was bid with MCES sewer work in 2019. On track to be 
complete in 2021

Filter Rehab SW-18-001 560,000

Poplar Bridge 16 Inch Distribution SW-16-008 300,000
This was bid with the 2020-102 PMP project ST-99-003 . 
Substantially complete

Meter Change Program SW-99-011 250,000

Watermain Asset Renewal/Replacement SW-07-001 200,000 $383,000 will be the amount for 2020

Water Treatment Plant Renewal SW-19-004 185,000

Well Rehabilitation SW-01-011 120,000

Luxumbourg Watermain Connection SW-16-011 85,000
This was bid with MCES sewer work in 2019. On track to be 
complete in 2021

Project is moving forward in 2020 Project is under review Project will be deferred Project is complete

Project Description Project 
Number

Cost Estimate 
for 2020 Notes from Departments


